ID	Task Name	Start	Finish	Duration	Predecessors
1	Distribute General Conditions and Standard Specifications and Design Guidelines [Post on website]	Mon 2/24/14	Fri 5/16/14	60 days	
2	Address Comments for General Conditions and Standard Specifications and Design Guidelines [Hazen and Sawyer]	Mon 5/19/14	Fri 5/30/14	10 days	1
3	Conduct Outreach Meeting	Mon 6/2/14	Mon 6/2/14	1 day	2
4	BOCC staff report due 1 week before next task	Tue 6/3/14	Mon 6/16/14	10 days	3
5	Present proposed changes to General Conditions and Standard Specs, and Design Guidelines to BOCC; permission to go to Public Hearing	Thu 6/26/14	Thu 6/26/14	1 day	4
6	Prepare draft Resolution and have County Attorney approve prior to advertisement	Fri 6/27/14	Thu 7/17/14	15 days	5
7	1st Advertisement for Public Hearing - General Conditions and Standard Specifications and Design Guidelines	Fri 7/18/14	Wed 8/6/14	14 days	6
8	2nd Advertisement for Public Hearing - General Conditions and Standard Specifications and Design Guidelines	Mon 7/21/14	Thu 8/7/14	14 days	
9	BOCC public hearing staff report due 1 week before Public Hearing	Fri 6/27/14	Thu 7/10/14	10 days	5
10	Present General Conditions and Standard Specifications for Public Hearing and Design Guidelines	Thu 8/14/14	Thu 8/14/14	1 day	8



Project: General Conditions and Stanc
Date: Wed 3/5/14

Finish 1 | Task | Progress | Summary | External Tasks | Deadline
Duration 1 | Split | Milestone | Project Summary | External Milestone