

BmpFullName	LanduseGroup	Amount	UnitDetails	Imperv ac	Notes	Potential Start - Potential Finish -		Potential Start - Potential Finish -		Potential Start - Potential Finish -		Potential Start - Potential Finish -		Estimated Imp-		Column1		
						Potential Start	Potential Finish	Potential Start	Potential Finish	Potential Start	Potential Finish	Potential Start	Potential Finish	Project	Planning Phase		Design Phase	Construction Phase
Wet Ponds and Wetlands	County Phase I/II MS4 Impervious	1.38	acres treated	1.38	ID19-0258; Site B Closure, Pond 'C', Frederick County Department of Public Works - DUSWM, Lower Monocacy, 2014.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	20	\$1,631	\$9,969	\$24,111	\$8,298
Wet Ponds and Wetlands	County Phase I/II MS4 Pervious	14.43	acres treated	14.43	ID19-0258; Site B Closure, Pond 'C', Frederick County Department of Public Works - DUSWM, Lower Monocacy, 2014.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	20	\$17,058	\$104,241	\$252,115	\$86,768
Bioretention/raingardens - A/B soils, no underd	County Phase I/II MS4 Impervious	0.26	acres treated	0.26	ID19-0257; Micro-bioretention BR-2 and BR-3, Frederick County Department of Public Works - DUSWM, Lower Monocacy, 2014.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$307	\$5,071	\$13,704	\$11,026
Bioretention/raingardens - A/B soils, no underd	County Phase I/II MS4 Pervious	0.46	acres treated	0.46	ID19-0257; Micro-bioretention BR-2 and BR-3, Frederick County Department of Public Works - DUSWM, Lower Monocacy, 2014.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$544	\$8,972	\$24,245	\$19,508
Bioswale	County Phase I/II MS4 Impervious	0.33	acres treated	0.33	ID19-0256; Grass Swales GS-7, GS-8, and GS-9, Department of Public Works - DUSWM, Lower Monocacy, 2014.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$827	\$10,757	\$29,424	\$17,956
Bioswale	County Phase I/II MS4 Pervious	0.61	acres treated	0.61	ID19-0256; Grass Swales GS-7, GS-8, and GS-9, Department of Public Works - DUSWM, Lower Monocacy, 2014.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$1,530	\$19,885	\$54,389	\$33,192
Bioswale	County Phase I/II MS4 Impervious	0.34	acres treated	0.34	ID19-0255; Grass Swales GS-4, GS-5, and GS-6, Department of Public Works - DUSWM, Lower Monocacy, 2014.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$853	\$11,083	\$30,315	\$18,500
Bioswale	County Phase I/II MS4 Pervious	1.15	acres treated	1.15	ID19-0255; Grass Swales GS-4, GS-5, and GS-6, Department of Public Works - DUSWM, Lower Monocacy, 2014.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$2,884	\$37,487	\$102,537	\$62,575
Bioswale	County Phase I/II MS4 Impervious	0.51	acres treated	0.51	ID19-0254; Grass Swales GS-1, GS-2, and GS-3, Department of Public Works - DUSWM, Lower Monocacy, 2014.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$1,279	\$16,625	\$45,473	\$27,751
Bioswale	County Phase I/II MS4 Pervious	0.47	acres treated	0.47	ID19-0254; Grass Swales GS-1, GS-2, and GS-3, Department of Public Works - DUSWM, Lower Monocacy, 2014.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$1,179	\$15,321	\$41,907	\$25,574
Stream Restoration	County Phase I/II MS4 Pervious	1200	feet	12	ID19-0253; F4 (CIP Tier 1): Kempton Park - Stream Restoration, County Ownership, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	8/29/2026	8/29/2026	8/24/2046	12	\$42,986	\$265,080	\$616,131	\$255,336
Wet Ponds and Wetlands	County Phase I/II MS4 Impervious	16.86	acres treated	16.86	ID19-0252; BMP #685 - Green Hill Manor SWM Pond #2, Frederick County Department of Public Works - Parks and Recreation, Potomac	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	20	\$19,930	\$121,795	\$294,571	\$101,379
Wet Ponds and Wetlands	County Phase I/II MS4 Pervious	75.73	acres treated	75.73	ID19-0252; BMP #685 - Green Hill Manor SWM Pond #2, Frederick County Department of Public Works - Parks and Recreation, Potomac	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	20	\$89,521	\$547,065	\$1,323,124	\$455,365
Bioswale	County Phase I/II MS4 Pervious	1.59	acres treated	1.59	ID19-0251; BMP #303: Old Carrollton Manor, Potomac River Direct.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$3,987	\$51,830	\$141,769	\$86,517
Bioswale	County Phase I/II MS4 Impervious	0.51	acres treated	0.51	ID19-0251; BMP #303: Old Carrollton Manor, Potomac River Direct	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$1,279	\$16,625	\$45,473	\$27,751
Wet Ponds and Wetlands	County Phase I/II MS4 Impervious	1.32	acres treated	1.32	ID19-0250; BMP #7 - Potomac Station Regional Retention Pond, Frederick County Department of Public Works - Parks and Recreation, P	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	20	\$1,560	\$9,536	\$23,063	\$7,937
Wet Ponds and Wetlands	County Phase I/II MS4 Pervious	4.06	acres treated	4.06	ID19-0250; BMP #7 - Potomac Station Regional Retention Pond, Frederick County Department of Public Works - Parks and Recreation, P	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	20	\$4,799	\$29,329	\$70,935	\$24,413
Bioswale	County Phase I/II MS4 Pervious	4.69	acres treated	4.69	ID19-0249; BMP #488: Maplecrest Farms, Sec. II, Lots 6-40 Infiltrators, Potomac Direct.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$11,760	\$152,883	\$418,174	\$255,197
Bioswale	County Phase I/II MS4 Impervious	1.3	acres treated	1.3	ID19-0249; BMP #488: Maplecrest Farms, Sec. II, Lots 6-40 Infiltrators, Potomac Direct.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$3,260	\$42,377	\$115,912	\$70,737
Bioswale	County Phase I/II MS4 Pervious	0.73	acres treated	0.73	ID19-0248; BMP A - Ballenger McKinney WWTP, Frederick County Department of Utilities and Solid Waste Management, Lower Monoca	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$1,830	\$23,796	\$65,089	\$39,721
Bioswale	County Phase I/II MS4 Pervious	0.38	acres treated	0.38	ID19-0248; BMP A - Ballenger McKinney WWTP, Frederick County Department of Utilities and Solid Waste Management, Lower Monoca	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$953	\$12,387	\$33,882	\$20,677
Bioswale	County Phase I/II MS4 Pervious	0.6	acres treated	0.6	ID19-0247; BMP # 798: Baldwin Estates - WQ Swales, Lower Monocacy.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$1,505	\$19,559	\$53,498	\$32,648
Bioswale	County Phase I/II MS4 Impervious	0.61	acres treated	0.61	ID19-0247; BMP # 798: Baldwin Estates - WQ Swales, Lower Monocacy.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$1,530	\$19,885	\$54,389	\$33,192
Bioswale	County Phase I/II MS4 Pervious	3.23	acres treated	3.23	ID19-0246; BMP 745: Fairfield Heights, Str. 14-15, Lower Monocacy.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$8,099	\$105,290	\$287,996	\$175,754
Bioswale	County Phase I/II MS4 Impervious	0.79	acres treated	0.79	ID19-0246; BMP 745: Fairfield Heights, Str. 14-15, Lower Monocacy.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$1,981	\$25,752	\$70,439	\$42,986
Wet Ponds and Wetlands	County Phase I/II MS4 Impervious	72.45	acres treated	72.45	ID19-0245; BMP #566 - Dudrow Business Park, SWM Pond #3, Frederick County Department of Public Works - Parks and Recreation, Lov	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	20	\$85,644	\$523,370	\$1,265,817	\$435,642
Wet Ponds and Wetlands	County Phase I/II MS4 Pervious	19.91	acres treated	19.91	ID19-0245; BMP #566 - Dudrow Business Park, SWM Pond #3, Frederick County Department of Public Works - Parks and Recreation, Lov	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	20	\$23,536	\$143,828	\$347,860	\$119,719
Bioswale	County Phase I/II MS4 Impervious	0.2	acres treated	0.2	ID19-0244; BMP #547: Turner's Chance Trenches #11 and #12, Lower Monocacy.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$502	\$6,520	\$17,833	\$10,883
Bioswale	County Phase I/II MS4 Pervious	0.54	acres treated	0.54	ID19-0244; BMP #547: Turner's Chance Trenches #11 and #12, Lower Monocacy.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/20							





Stream Restoration	County Phase I/II MS4 Pervious	1200	feet	12	ID19-0032; MT1-2: Unnamed Tributary to Monocacy River at Wallace Circle, Department of Highways and Transportation, Lower Bush C	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	8/29/2026	8/29/2026	8/24/2046	12	\$42,986	\$265,080	\$616,131	\$255,336
Forest Buffers	County Phase I/II MS4 Pervious	6	acres in buffers	2.28	ID19-0031; MT1-1: Unnamed Tributary to Monocacy River, paralleling the Northwest side of Araby Church Road, National Park Service,	7/1/2020	5/17/2023	5/17/2023	5/17/2023	5/17/2023	11/13/2023	11/13/2023	11/8/2043	2	\$8,167	\$0	\$81,673	\$65,883
Stream Restoration	County Phase I/II MS4 Pervious	135	feet	1.35	ID19-0030; T11-3: Unnamed Tributary to Bush Creek above Doubletree Court, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	8/29/2026	8/29/2026	8/24/2046	12	\$4,836	\$29,821	\$69,315	\$28,725
Forest Buffers	County Phase I/II MS4 Pervious	6	acres in buffers	2.28	ID19-0029; T6-2: Unnamed Tributary to Bush Creek, paralleling west side of Jamsville Road, Lower Bush Creek, 2003.	7/1/2020	5/17/2023	5/17/2023	5/17/2023	5/17/2023	11/13/2023	11/13/2023	11/8/2043	2	\$8,167	\$0	\$81,673	\$65,883
Forest Buffers	County Phase I/II MS4 Pervious	6	acres in buffers	2.28	ID19-0028; T10-1: Small, unnamed Stream flowing from farm at end of Brenda Avenue into Tributary T10, Lower Bush Creek, 2003.	7/1/2020	5/17/2023	5/17/2023	5/17/2023	5/17/2023	11/13/2023	11/13/2023	11/8/2043	2	\$8,167	\$0	\$81,673	\$65,883
Stream Restoration	County Phase I/II MS4 Pervious	4000	feet	40	ID19-0027-B; T10-2: Unnamed Tributary to Bush Creek east of Brenda Road, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	8/29/2026	8/29/2026	8/24/2046	12	\$143,286	\$883,599	\$2,053,770	\$851,120
Bioswale	County Phase I/II MS4 Pervious	6.5	acres treated	6.5	ID19-0027-A; T10-2: Unnamed Tributary to Bush Creek east of Brenda Road, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$16,299	\$211,885	\$579,558	\$353,684
Bioswale	County Phase I/II MS4 Impervious	3.5	acres treated	3.5	ID19-0027-A; T10-2: Unnamed Tributary to Bush Creek east of Brenda Road, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$8,776	\$114,092	\$312,070	\$190,445
Forest Buffers	County Phase I/II MS4 Pervious	6	acres in buffers	2.28	ID19-0026-B; SR-1: School Run, Hahn Trucking and SHA collaboration possible, Lower Bush Creek, 2003.	7/1/2020	5/17/2023	5/17/2023	5/17/2023	5/17/2023	11/13/2023	11/13/2023	11/8/2043	2	\$8,167	\$0	\$81,673	\$65,883
Wet Ponds and Wetlands	County Phase I/II MS4 Impervious	3.5	acres treated	3.5	ID19-0026-A; SR-1: School Run, Hahn Trucking and SHA collaboration possible, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	20	\$4,137	\$25,284	\$61,151	\$21,046
Wet Ponds and Wetlands	County Phase I/II MS4 Pervious	10	acres treated	10	ID19-0026-A; SR-1: School Run, Hahn Trucking and SHA collaboration possible, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	20	\$11,821	\$72,239	\$174,716	\$60,130
Stream Restoration	County Phase I/II MS4 Pervious	1200	feet	12	ID19-0025-B; T1-2: Unnamed Tributary Along Doubletree Court, Doubletree Estates, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	8/29/2026	8/29/2026	8/24/2046	12	\$42,986	\$265,080	\$616,131	\$255,336
Forest Buffers	County Phase I/II MS4 Pervious	6	acres in buffers	2.28	ID19-0025-A; T1-2: Unnamed Tributary Along Doubletree Court, Doubletree Estates, Lower Bush Creek, 2003.	7/1/2020	5/17/2023	5/17/2023	5/17/2023	5/17/2023	11/13/2023	11/13/2023	11/8/2043	2	\$8,167	\$0	\$81,673	\$65,883
Bioretentention/raingardens - A/B soils, underdrain	County Phase I/II MS4 Pervious	22	acres treated	22	ID19-0024; EB-1: Eastern Branch of MD-75, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$26,006	\$429,107	\$1,159,563	\$932,982
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Impervious	8	acres treated	8	ID19-0024; EB-1: Eastern Branch of MD-75, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$9,457	\$156,039	\$421,659	\$339,266
Bioretentention/raingardens - A/B soils, underdrain	County Phase I/II MS4 Pervious	22	acres treated	22	ID19-0023-C; WR-3: Western Branch of Wood Run, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$26,006	\$429,107	\$1,159,563	\$932,982
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Impervious	8	acres treated	8	ID19-0023-C; WR-3: Western Branch of Wood Run, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$9,457	\$156,039	\$421,659	\$339,266
Stream Restoration	County Phase I/II MS4 Pervious	1200	feet	12	ID19-0023-B; WR-3: Western Branch of Wood Run, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	8/29/2026	8/29/2026	8/24/2046	12	\$42,986	\$265,080	\$616,131	\$255,336
Bioretentention/raingardens - A/B soils, underdrain	County Phase I/II MS4 Pervious	22	acres treated	22	ID19-0023-A; WR-3: Western Branch of Wood Run, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$26,006	\$429,107	\$1,159,563	\$932,982
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Impervious	8	acres treated	8	ID19-0023-A; WR-3: Western Branch of Wood Run, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$9,457	\$156,039	\$421,659	\$339,266
Stream Restoration	County Phase I/II MS4 Pervious	1200	feet	12	ID19-0022-B; WR-1: Eastern Branch of Wood Run, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	8/29/2026	8/29/2026	8/24/2046	12	\$42,986	\$265,080	\$616,131	\$255,336
Bioretentention/raingardens - A/B soils, underdrain	County Phase I/II MS4 Pervious	22	acres treated	22	ID19-0022-A; WR-1: Eastern Branch of Wood Run, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$26,006	\$429,107	\$1,159,563	\$932,982
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Impervious	8	acres treated	8	ID19-0022-A; WR-1: Eastern Branch of Wood Run, SHA, Lower Bush Creek, 2003.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$9,457	\$156,039	\$421,659	\$339,266
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Impervious	1	acres treated	1	ID19-0021; LB1 (CRP): Little Bennett Industrial, Private - Industrial, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$1,182	\$19,505	\$52,707	\$42,408
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Pervious	3	acres treated	3	ID19-0021; LB1 (CRP): Little Bennett Industrial, Private - Industrial, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$3,546	\$58,515	\$158,122	\$127,225
Bioswale	County Phase I/II MS4 Impervious	3.5	acres treated	3.5	ID19-0019; F12 (CRP): Maryland Manor Residential, Private Ownership, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$8,776	\$114,092	\$312,070	\$190,445
Bioswale	County Phase I/II MS4 Pervious	6.5	acres treated	6.5	ID19-0019; F12 (CRP): Maryland Manor Residential, Private Ownership, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$16,299	\$211,885	\$579,558	\$353,684
Bioswale	County Phase I/II MS4 Impervious	8	acres treated	8	ID19-0018; P3 (CRP): Pleasant Grove/Keating Residential, Private Ownership, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$20,060	\$260,781	\$713,303	\$435,304
Bioswale	County Phase I/II MS4 Pervious	22	acres treated	22	ID19-0018; P3 (CRP): Pleasant Grove/Keating Residential, Private Ownership, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$55,165	\$717,148	\$1,961,583	\$1,197,085
Bioswale	County Phase I/II MS4 Pervious	39.7	acres treated	39.7	ID19-0017-C; BU2 (CRP): Persimmon Residential, Private Ownership, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$99,548	\$1,294,126	\$3,539,765	\$2,160,195
Bioswale	regulated pervious developed	10	acres treated	10	ID19-0017-B; BU2 (CRP): Persimmon Residential, Private Ownership, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	7	\$25,075	\$325,976	\$891,628	\$544,130
Stream Restoration	County Phase I/II MS4 Pervious	1200	feet	12	ID19-0017-A; BU2 (CRP): Persimmon Residential, Private Ownership, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	8/29/2026	8/29/2026	8/24/2046	12	\$42,986	\$265,080	\$616,131	\$255,336
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Impervious	0.6	acres treated	0.6	ID19-0016; F1 (CIP Tier 2): Green Valley Elementary School, Frederick County Public Schools, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$709	\$11,703	\$31,624	\$25,445
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Impervious	3.4	acres treated	3.4	ID19-0016; F1 (CIP Tier 2): Green Valley Elementary School, Frederick County Public Schools, Bennett Creek, 2009.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$4,019	\$66,316	\$179,205	\$144,188
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Impervious	0.75	acres treated	0.75	ID19-0015-B; 6-4: DUSWM Office, DUSWM, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$887	\$14,629	\$39,531	\$31,806
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Pervious	2.25	acres treated	2.25	ID19-0015-B; 6-4: DUSWM Office, DUSWM, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$2,660	\$43,886	\$118,592	\$95,419
Bioretentention/raingardens - A/B soils, underdrain	County Phase I/II MS4 Pervious	6	acres treated	6	ID19-0014-A; 6-3: Frederick County Adult Center, Frederick County Sheriff's Office - Corrections Bureau, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$7,093	\$117,029	\$316,244	\$254,450
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Impervious	2	acres treated	2	ID19-0014-A; 6-3: Frederick County Adult Center, Frederick County Sheriff's Office - Corrections Bureau, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$2,364	\$39,010	\$105,415	\$84,817
Stream Restoration	County Phase I/II MS4 Pervious	1200	feet	12	ID19-0013-B; 5-12: Robin Meadows Subdivision, DPR and Robin Meadows LTD Partnership, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	8/29/2026	8/29/2026	8/24/2046	12	\$42,986	\$265,080	\$616,131	\$255,336
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Pervious	26	acres treated	26	ID19-0013-A; 5-12: Robin Meadows Subdivision, DPR and Robin Meadows LTD Partnership, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$30,735	\$507,126	\$1,370,392	\$1,102,615
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Pervious	63	acres treated	63	ID19-0013-A; 5-12: Robin Meadows Subdivision, DPR and Robin Meadows LTD Partnership, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$74,473	\$1,228,805	\$3,320,566	\$2,671,720
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Pervious	4.5	acres treated	4.5	ID19-0011; 2-6: Arundel Branch at Foxcroft II Subdivision, Department of Parks and Recreation, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$5,320	\$87,772	\$237,183	\$190,837
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Pervious	11.5	acres treated	11.5	ID19-0011; 2-6: Arundel Branch at Foxcroft II Subdivision, Department of Parks and Recreation, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$13,594	\$224,306	\$606,135	\$487,695
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Pervious	2	acres treated	2	ID19-0010; 5-9: Ballenger Creek Trail, Above Design Road, Department of Parks and Recreation, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$2,364	\$39,010	\$105,415	\$84,817
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Pervious	6	acres treated	6	ID19-0010; 5-9: Ballenger Creek Trail, Above Design Road, Department of Parks and Recreation, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$7,093	\$117,029	\$316,244	\$254,450
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Pervious	6	acres treated	6	ID19-0009; 5-7: Ballenger Creek Trail, Parking and Loop, Department of Parks and Recreation, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$7,093	\$117,029	\$316,244	\$254,450
Bioretentention/raingardens - A/B soils, no underdrain	County Phase I/II MS4 Pervious	18	acres treated	18	ID19-0009; 5-7: Ballenger Creek Trail, Parking and Loop, Department of Parks and Recreation, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	6/30/2026	6/30/2026	6/25/2046	3	\$21,278	\$351,087	\$948,733	\$763,349
Stream Restoration	County Phase I/II MS4 Pervious	1500	feet	15	ID19-0008; 5-5: Mainstem Ballenger Creek, Department of Parks and Recreation, Ballenger Creek, 2005.	7/1/2020	3/18/2023	3/18/2023	7/5/2025	7/5/2025	8/29/2026	8/29/2026	8/24/2046	12	\$53,732	\$3		